COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2010

ESTI MATE SUMVARY 17: 30: 23
CONTI D: C17167 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 17167- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.5 DAYS TI ME ALLOW 107 WORK DAYS
|-25 RUBBI LI ZATION N. OF SH 34 PERCENT TI ME: 99.53 ORI G TI VE ALLOW 74 WORK DAYS
PRQJECT NO. ES40253- 206
|-25 RUBBI LI ZATION N. OF SH 34
NAMVE OF RQAD: 025A
PRQJECT OOUNTI ES: LAR MER
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 06/ 29/ 2010 DATE TI ME STARTED 07/ 05/2009
1707 COLE BOULEVARD SU TE 100 DATE LET 06/ 04/ 2009 DATE WRK BEGAN
DATE AWARDED 06/ 15/ 2009 DATE TI ME STOPPED 05/ 26/ 2010
DATE CONTRACT EXECUTED 06/ 29/ 2009 DATE ACCEPTED 05/ 26/ 2010
GOLDEN CO 80401 303/ 985- 1070 DATE NOTI CE TO PROCEED 07/ 05/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,757, 836.62 PARTICl PATING $ 3,710,072.31 $ 25,522. 74
AWARD PRQJECT AMT: $ 3,940, 998. 98 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 73% TOTAL EARNI NGS 3,710, 072. 31 25,522. 74
FUNDS AVAI LABLE: $ 47,764.31 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,710,072.31 25,522.74
TOTAL CLAI VB $ 0. 00 RETAI NAGE -59,114. 98 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 650, 957. 33 25,522. 74
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3, 650, 957. 33 25,522.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25,522. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7167 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17167-BI D ESTI MATE RUN 07/ 08/ 2010
PRQIECT: ES40253- 206 ESTI MATE NO 0009 17: 30: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00215 *REMOVAL OF CONCRETE PAVEMENT ( PLANI NG 3, 767. 000 3,767. 000
SY 0. 000 0. 00
16. 95000 3, 767. 000 63, 850. 65
0006 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 CMO NO 4 SCO NO. 7 2,018. 000 2,018. 000
LF 0. 000 0.00
2.13000 2,018. 000 4,298. 34
0010 202-01200 *REMOVAL OF TENSI ONED CABLE BARRI ER 5, 135. 000 5, 135. 000
LF 0. 000 0. 00
1. 40000 5, 135. 000 7,189. 00
0015 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0.00
0020 208-00002 *ERCSI ON LOG (12 | NCH) 897. 000 897. 000
LF 0. 000 0. 00
3. 70000 897. 000 3,318.90
0025 208-00011 * ERCSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
23. 60000 0. 000 0.00
0030 208-00020 *SI LT FENCE 0. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0.00
0035 208-00034 *GRAVEL BAG 15. 000 15. 000
LF 0. 000 0. 00
6. 80000 15. 000 102. 00
0040 208-00045 * CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0045 208-00051 *STORM DRAIN | NLET PROTECTI ON ( TYPE 1) 45. 000 45. 000
LF 0. 000 0. 00
11. 00000 45. 000 495. 00
0050 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0.00

200. 00000 0. 000 0. 00



CONTI D C17167 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17167-BI D ESTI MATE RUN 07/ 08/ 2010
PROJECT: ES40253- 206 ESTI MATE NO 0009 17:30: 23

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0055 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 7.000 7.000
HOUR 0. 000 0. 00
37.00000 7.000 259. 00
0060 208-00105  *REMOVAL AND Di SPOSAL OF SEDI MENT ( EQUI PNENT) 0. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0.00
0065 208-00205  *EROSI ON CONTROL SUPERVI SOR 247.500 247.500
HOUR 0. 000 0.00
40. 00000 247.500 9, 900. 00
0070 210-04200  *ADJUST GUARDRAI L 2,210. 000 2, 210. 000
LF 0. 000 0. 00
2. 35000 2, 210. 000 5,193. 50
0075 212-00006  *SEEDI NG ( NATI VE) 0. 800 0. 800
ACRE 0. 000 0. 00
475. 00000 0. 800 380. 00
0080 212-00032  *SO L CONDI TI ONI NG 0. 500 0. 500
ACRE 0. 000 0. 00
580. 00000 0. 500 290. 00
0085 213-00002  *MJLCH NG (\WEED FREE HAY) 0. 500 0. 500
ACRE 0. 000 0. 00
685. 00000 0. 500 342. 50
0090 213-00061  *MJILCH TACKI FI ER 200. 000 200. 000
LB 0. 000 0.00
3. 10000 200. 000 620. 00
0095 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 4,212.230 4,067. 500
TON 144.730 2,749.87
19. 00000 4,212.230 80, 032. 37
0100 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) MR 72. 600 5. 200
TON 67. 400 7,414.00
110. 00000 72. 600 7, 986. 00
0105 403-09210  *STONE NATRI X ASPHALT 10, 761. 660 10, 761. 660
TON 0. 000 0. 00
80. 00000 10, 761. 660 860, 932. 80



CONTI D: C17167 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17167-BI D ESTI MATE RUN 07/ 08/ 2010
PRQIECT: ES40253- 206 ESTI MATE NO 0009 17: 30: 23

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0110 403-34871  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 76-28) 26, 238. 070 26, 238. 070
TON 0. 000 0.00
65. 00000 26, 238. 070 1, 705, 474. 55
0115 412-18050  *RUBBI LI ZATI ON OF CONCRETE PAVEMENT 82, 078. 000 82, 078. 000
5% 0. 000 0. 00
2. 80000 82, 078. 000 229, 818. 40
0120 605-82100 Pl PE EDGE DRAI N 12, 279. 000 12, 279. 000
LF 0. 000 0.00
5. 85000 12, 279. 000 71, 832. 15
0125 605-84000  SUBSURFACE DRAI N OUTLET 223. 000 223.000
LF 0. 000 0. 00
30. 50000 223. 000 6, 801. 50
0130 606-20010  *TENSI ONED CABLE BARRI ER 5, 090. 000 2, 545. 000
LF 0. 000 0. 00
13. 45000 2, 545. 000 34, 230. 25
0131 606-00305  GUARDRAIL TYPE 3 (SPECIAL) CMO NO. 4, SCO NO. 7 1, 980. 000 1, 584. 000
LF 0. 000 0.00
18. 61000 1, 584. 000 29, 478. 24
0135 606-21010  *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 2.000 2.000
EACH 0. 000 0.00
2, 010. 00000 2.000 4,020. 00
0140 612-00001  *DELI NEATOR (TYPE I) 67. 000 67. 000
EACH 0. 000 0.00
21. 00000 67. 000 1, 407. 00
0145 612-00002  *DELI NEATOR (TYPE I1) 27.000 27.000
EACH 0. 000 0. 00
22. 00000 27.000 594. 00
0150 612-00003  *DELI NEATOR (TYPE I11) 4.000 4.000
EACH 0. 000 0.00
23. 00000 4.000 92.00
0155 614-80385 *RUVBLE STRI P 32, 342. 000 32, 342. 000
LF 0. 000 0.00
0. 35000 32, 342. 000 11, 319. 70



CONTI D C17167 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17167-BI D ESTI MATE RUN 07/ 08/ 2010
PROJECT: ES40253- 206 ESTI MATE NO 0009 17:30: 23

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0160 625-00000  *CONSTRUCTI ON SURVEYI NG 0. 500 0. 500
LS 0. 000 0. 00
2, 100. 00000 0. 500 1, 050. 00
0165 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
229, 952. 93000 1. 000 229, 952. 93
0170 627-00005  *EPOXY PAVEMENT MARKI NG 177. 000 177. 000
GAL 0. 000 0. 00
73. 45000 177. 000 13, 000. 65
0175 627-00011  *PAVEMENT MARKI NG PAI NT (\WATERBORNE) 755. 000 755. 000
GAL 0. 000 0. 00
34. 35000 755. 000 25, 934. 25
0180 630-00000  *FLAGG NG 1, 987. 500 1, 987. 500
HOUR 0. 000 0. 00
20. 00000 1, 987. 500 39, 750. 00
0185 630-00007  *TRAFFI C CONTROL | NSPECTI ON 91. 000 91. 000
DAY 0. 000 0.00
51. 00000 91. 000 4,641.00
0190 630-00012  *TRAFFI C CONTROL MANAGEMENT 108. 000 108. 000
DAY 0. 000 0.00
560. 00000 108. 000 60, 480. 00
0195 630-00015  *UN FORVED TRAFFI C CONTROL COCORDI NATI ON 30. 000 30. 000
HOUR 0. 000 0.00
25. 50000 30. 000 765. 00
0200 630-80002  *FLASH NG BEACON ( SCLAR) 2.000 2.000
EACH 0. 000 0. 00
515. 00000 2.000 1, 030. 00
0205 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 36. 000 36. 000
EACH 0. 000 0.00
67. 00000 36. 000 2,412.00
0210 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 64. 000 64. 000
EACH 0. 000 0.00
92. 00000 64. 000 5, 888. 00



CONTI D Cl7167 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17167-BI D ESTI MATE RUN 07/ 08/ 2010
PRQIECT: ES40253- 206 ESTI MATE NO 0009 17: 30: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE Q) 20. 000 20. 000
EACH 0. 000 0.00
105. 00000 20. 000 2,100. 00
0220 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 304. 000 304. 000
SF 0. 000 0.00
13. 50000 304. 000 4,104. 00
0225 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 2.000
EACH 0. 000 0.00
3, 900. 00000 2.000 7,800. 00
0230 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2.000 2.000
TYP
® EACH 0. 000 0.00
820. 00000 2.000 1, 640. 00
0235 630-80360  *DRUM CHANNELI ZI NG DEVI CE 67. 000 67. 000
EACH 0. 000 0.00
26. 00000 67. 000 1,742.00
0240 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
52. 00000 0. 000 0. 00
0245 630-80380  *TRAFFI C CONE 400. 000 400. 000
EACH 0. 000 0.00
7.20000 400. 000 2,880. 00
0250 630-85040  *I MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 2.000
TE
(TEWPORARY EACH 0. 000 0.00
28, 000. 00000 2.000 56, 000. 00
0255 700-70002  F/ A ANTI Cl PATED CMD 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70010  F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D Cl7167 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17167-BI D ESTI MATE RUN 07/ 08/ 2010
PRQJECT: ES40253- 206 ESTI MATE NO 0009 17:30: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 34, 679. 290 34, 679. 290
F A 0. 000 0. 00
1. 00000 34, 679. 290 34, 679. 29
0275 700-70016 F/ A FUEL COST ADJUSTMENT 7,383.670 7,383.670
F A -17.910 -17.91
1. 00000 7,365. 760 7,365.76
0280 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE -5, 197. 260 -5, 197. 260
F A 0. 000 0. 00
1. 00000 -5, 197. 260 -5,197. 26
0285 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 14, 347. 200 14, 347. 200
F A 0. 000 0. 00
1. 00000 14, 347. 200 14, 347. 20
0290 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0300 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 900-00006 ADDED | TEM (DOLLAR)/ LANE RENTAL FEE -13, 413. 000 - 13, 413. 000
DOL 0. 000 0. 00
1. 00000 -13, 413. 000 -13,413. 00
0330 900-00006 ADDED | TEM (DOLLAR)/ VI OLATI ON OF WORKI NG TI ME -1, 050. 000 -1, 050. 000
LI M TATI ON
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0335 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR OVERWEI GHT -180. 000 -180. 000
TRUCKS
DOL 0. 000 0. 00
1. 00000 -180. 000 -180. 00
0340 630-80335 *BARRI CADE (TYPE 3 MA) (TEMPORARY) MCR LINE 1, SCO 5 4. 000 4.000
EACH 0. 000 0. 00
165. 00000 4.000 660. 00



CONTI D Cl7167 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17167-BI D ESTI MATE RUN 07/ 08/ 2010
PRQJECT: ES40253- 206 ESTI MATE NO 0009 17:30: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0345 630-80359 *PORTABLE MESSAGE SI GN PANEL MCR LINE 2, SCO 5 6. 000 6. 000
DAY 0. 000 0. 00
220. 00000 6. 000 1, 320. 00
0350 609-60011 CURB TYPE 6 (SECTION M MR LINE 3, SCO 5 1, 833. 000 1, 833. 000
LF 0. 000 0.00
7.01000 1, 833. 000 12, 849. 33
0355 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACCNG MCR LINE 4, SCO 5 325. 000 260. 000
LF 0. 000 0. 00
17. 64000 260. 000 4,586. 40
0360 210-01200 *RESET END ANCHORAGE MCR LINE 5, SCO 5 2.000 2.000
EACH 0. 000 0. 00
927. 50000 2.000 1, 855. 00
0365 609-71000 *CURB (SPECI AL) (2X6 WOCDEN) MCR LINE 6, SCO6 1, 852. 000 1, 852. 000
LF 0. 000 0.00
4.56000 1, 852. 000 8,445.12
0370 700-70034 F/ A PURCHASE PAVEMENT SENSORS MCR 15, 376. 780 0. 000
F A 15, 376. 780 15,376.78
1. 00000 15, 376. 780 15, 376.78

CAT NO0400

0310 620-00002

0315 620-00012

0320 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

FI ELD LABORATCRY ( CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI $ 3,730, 836.62 %

1. 000
EACH
18, 000. 00000

1. 000
EACH
8, 000. 00000

1. 000
EACH
1, 000. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 3,757,836.62$

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

25,522.74 % 3,683,072.30

0. 00
18, 000. 00

0. 00
8, 000. 00

0. 00
1, 000. 00

27,000.00 $

0.00$ 27, 000. 00

25,522.74% 3,710, 072.30



